Coordinating AIDS Technical Support (CoATS) 2009 Workplan

Objectives	Expected Output			Activities		rter	Funding	Focal Point	Partners	
	Definition	Indicator	Target	Description	1 2	3 4	Amount	Focal Point	CoATS	Others
Establish a forum for: Sharing real time information on major TA providers; Identifying gaps in TA provision; Responding collaboratively to TA needs; and Advocating for consistency on approaches and tools	information sharing tool responsive to end-user's (TA providers and recipients needs	Design and release of CoATS 2 completed.	All UN supported TA providers (e.g., TSFs, WHO collaborating Centres, Grant Management Solutions (GMS) project) provided data	Promotion and establishment of CoATS 2 as a platform for coordinating TA providers to UNCTs, Joint UN Teams on AIDS, CCMs, NACs, CSOs. Includes creation of a Working Group to inform functionality of the CoATS 2.			\$0	UNAIDS Secretariat	All CoATS members; TSF, ASAP	UNAIDS Cosponsors, Governments, UNAIDS Cosponsors, NGOs donors including foundations
		# of countries with data in CoATS/CoATS 2 # of data points in CoATS/CoATS 2	Map TS capacities at regional and country level (including UN, Bi-Lateral and CSO). 10% of all TA provided by all CoATS members is sourced through CoATS 2	CoATS members to identify countries and contacts to populate and maintain CoATS/CoATS 2			\$15,000	UNAIDS Secretariat	All CoATS members; TSF, ASAP	UN Joint Teams on AIDS, C-SAT,
and co-ordination of TS.		UNAIDS TS Strategy incorporates the CoATS Principles for technical support	Formal inclusion in the drafting and discussion process of the UNAIDS Technical Support Strategy.	3. Formal session with developers of the Technical Support Strategy at the June 2009 meeting of CoATS meeting, and subsequent informal followup and engagement			\$0	CoATS Chair/ CoATS Members/ UNAIDS Secretariat	All CoATS members; TSF, ASAP	UNAIDS Cosponsors; Governments, NGOs, PCB
	III.Strengthen interaction between CoATS and the Global Fund	# of formal ties between CoATS and the Global Fund	Global Fund grant implementation; 2. CoATS gains Observer Status in the Portfolio	Identify and implement a range of approaches to improve collaboration between CoATS and Global Fund (ex. inclusion of CoATS guidance in Global Fund supporting materials); and actively promote inputs to relevant Global Fund Board meeting agenda items through constituencies.			\$0	CoATS Chair/ CoATS Sec	All CoATS members; TSF, ASAP,	UNAIDS Cosponsors; Governments, NGOs - especially those holding seats on the GF Board
		Data collection, consultation and analysis undertaken.	Literature review of issue completed, including identifying organisational policies (where applicable).	Key harmonisation and alignment issues identified for analysis and consideration (ie developing a common position on government/local staff salary supplementation at the country level)				CoATS Manager, UNAIDS Secretariat Unit supporting Joint Teams		UNAIDS Cosponsors; Governments, NGOs
Serve as an interface to bring information of systemic country implementation bottlenecks and TA issues to the attention of constituent members.	V. Improved mechanisms for broader input into discussions and products.	Regional input into CoATS deliberations and analyses	At least 75% of meetings include relevant regional inputs	Offer invitation to relevant key stakeholders to attend individual meetings, based on agenda topics.			\$0	CoATS Secretariat	All CoATS members; TSF, ASAP	UNAIDS Cosponsors; Governments, NGOs
		<u> </u>	Meeting Costs (venue, hospitality etcindividual member travel costs covered by that entity)	7. 2-3 meeting per year with quorum attendance supplemented by electronic meetings/communications			\$45,000			
			Travel Budget	Support to observers or guests to CoATS meeting with aim for looking at examples of Best Practice, expanding opportunity for stakeholder input to specific issues under discussion to enrich ensuing recommendations or guidance.			\$100,000			
			CoATS Secretariat Staffing	UNAIDS: P4, 50% G5			\$279,500	UNAIDS	All CoATS members	UNAIDS Cosponsors; Governments, NGOs
				Interagency UBW						INGOS

Page 1

GIST workplan 2009 16 April revision